

4. Outstanding Actions

Date	Planning Application Number	Action	Progress
19.5.2021		Information from Cllr S Akers Smith	<p>22.7.2021 – The Chief Officer reported that there had been some investigatory work done on the park side of the proposed bridge</p> <p>4.8.2021 – No further updates</p> <p>01.11.2021 - the rotary bore holes works went ahead last week as planned. Updated report due early next week – this will facilitate structural engineers to produce the appropriate foundation detail. Timescales to receive foundation designs uncertain but further updates will be provided as soon as possible.</p> <p>14.12.2021 – The Chief Officer reported that investigatory was slowly progressing with design work with the developer.</p> <p>20.1.2022 – No further updates</p> <p>Receipt of information relating to 2009 Section 106 agreements still outstanding, action CO to continue to follow up</p> <p>17.3.2022 – No updates to report</p> <p>21.4.2022 – The Chief Officer stated that there were no further updates on the Astbury Place Bridge and he is still awaiting S106 information from Cheshire East Council.</p> <p>10.5.2022 – Councillor Akers Smith provided the Chief Officer with information on the Astbury Place Bridge but no progress has been made to date.</p> <p>10.5.2022 – The Chief Officer contacted David Malcom at Cheshire East regarding S106 information.</p>